



**STONEHILL**  

---

**COLLEGE**

# Stonehill Banner Project

# Why?

- Position the College to take advantage of current and future technology
- An opportunity for current process evaluation and re-design
- Integrated information system to support decision making
- Improves access to accurate and timely information
- Improve workflows, increases efficiency
- Provides web-based access to services for the Stonehill community

# What Systems?

- Luminis Portal
- Banner Finance
- Banner Student
- Banner Financial Aid
- Banner Human Resources
- Banner Advancement
- DegreeWorks (Planning and Advising)
- Adirondack (Housing)
- Banner Operational Data Store (ODS)
- Banner Enterprise Data Warehouse (EDW)
- Cognos Reporting Tool

# Timeline

- **Luminis Portal Phased Implementation**

Services at go-live July 2009

Finance

Services to be phased in

Access to additional Banner services

Communication and collaboration tools

Customized content delivery

Targeted announcements

# Timeline

- **Finance Go-Live July 2009**

General Ledger

Requisitions and Purchase Order

Budget Queries

Non Student Accounts Receivable

# Timeline

- **Student Go-Live**

Admissions Applicant	October 2009
Student Records	April 2010
Student Accounts	July 2010
Degree Works	October 2010

# Timeline

- **Financial Aid Go-Live November 2009**

Award Notification

Fund Management

Student Employment

# Timeline

- **Human Resources January 2011**

Personnel

Payroll

Leave reporting

# Timeline

- **Advancement Go-Live July 2011**

Alumni relations

Gift societies

Campaigns and pledges

# How Will We Move to Banner?

- New Hardware
- Oracle Database
- SunGard Training and Consulting for Project Teams

- Implementation Teams
  - Advancement - Douglas Smith
  - Communications - Janice Harrison
  - Data Standards - Laura Uerling
  - Finance - Jacqueline Gouveia
  - Human Resources - Lisa O'Donnell
  - Luminis - Fera Karakaya
  - Student/Financial Aid - John Pestana
  - Technical - Lauri Doniger

# Teams

- **Members Attend Module Training/Consulting Sessions**
  - Learn concepts and functionality of each Banner module
  - Discuss how to relate current policies and procedures to the way in which Banner works

# Teams

- **Meet on a Regular Basis**
  - Discuss module implementation issues
  - Make decisions regarding proposed solutions
  - Redesign processes

# Teams

- **Build, Test and Document**
  - Build validation and configuration tables in Banner
  - Run test scenarios to confirm the desired results
  - Document new business procedures

# Teams

- **Provide Training**

- All will receive training based on job responsibilities

- Just-in-time for module go-live

- How to documentation will also be available

# More Information

For More Project Information  
And Blog Updates

Visit the Stonehill Web Site

<http://www.stonehill.edu/x12362.xml>